

2018 HIP Projected Timeline

- Jan 2018- Contracts Approved, Costs set
- Feb 2018 - Surveys sent, Help sessions staffed by BC
- Mar 2018- Surveys returned(Deadline March 16, 2018)
- April 2018 - HIP Start
 - Mini-split Heat Pump April - November
 - Elec. Baseboards, Options April - August
 - Windows May - October
 - Frame siding May - September
 - Doors June - November
 - Attic July- November
 - Masonry Crawlspace April- August