

Roof Vent for Bath Fan - Installation Schedule	
4A Southway	4/30/2018
4D Southway	4/30/2018
4E Southway	4/30/2018
4G Southway	4/30/2018
4H Southway	4/30/2018
17C Ridge	4/30/2018
17D Ridge	4/30/2018
17F Ridge	4/30/2018
17H Ridge	4/30/2018
17J Ridge	4/30/2018
18S Ridge	4/30/2018
18V Ridge	4/30/2018
62B Crescent	4/30/2018
13A Hillside	4/30/2018
13B Hillside	4/30/2018
13C Hillside	5/10/2018
13E Hillside	5/10/2018
13G Hillside	5/10/2018
13H Hillside	5/10/2018
13J Hillside	5/10/2018
13K Hillside	5/10/2018
13T Hillside	5/10/2018
13U Hillside	5/10/2018
13V Hillside	5/10/2018
13Y Hillside	5/10/2018
20C Hillside	5/10/2018
20D Hillside	5/10/2018
20H Hillside	5/10/2018
20L Hillside	5/10/2018
20M Hillside	5/10/2018
20N Hillside	5/17/2018
20R Hillside	5/17/2018
73A Ridge	5/17/2018
73B Ridge	5/17/2018
73E Ridge	5/17/2018
73J Ridge	5/17/2018
73K Ridge	5/17/2018
73P Ridge	5/17/2018
73Q Ridge	5/17/2018

Roof Vent for Bath Fan - Installation Schedule	
3A Laurel Hill	5/17/2018
3C Laurel Hill	5/17/2018
3E Laurel Hill	5/17/2018
3F Laurel Hill	5/17/2018
3G Laurel Hill	5/17/2018
53A Ridge	5/17/2018
53D Ridge	5/24/2018
53E Ridge	5/24/2018
53G Ridge	5/24/2018
53H Ridge	5/24/2018
53R Ridge	5/24/2018
1B Plateau	5/24/2018
1C Plateau	5/24/2018
1D Plateau	5/24/2018
1E Plateau	5/24/2018
2H Plateau	5/24/2018
2K Plateau	5/24/2018
2M Plateau	5/24/2018
2P Plateau	5/24/2018
2Q Plateau	5/24/2018
2T Plateau	5/24/2018
8B Plateau	6/11/2018
8D Plateau	6/11/2018
8E Plateau	6/11/2018
8F Plateau	6/11/2018
8H Plateau	6/11/2018
8J Plateau	6/11/2018
8K Plateau	6/11/2018
8L Plateau	6/11/2018
8M Plateau	6/11/2018
8N Plateau	6/11/2018
8T Plateau	6/11/2018

Roof Vent for Bath Fan - Installation Schedule	
10E Plateau	6/11/2018
10F Plateau	6/11/2018
10G Plateau	6/11/2018
10K Plateau	6/11/2018
10N Plateau	6/18/2018
38A Ridge	6/18/2018
38B Ridge	6/18/2018
38K Ridge	6/18/2018
38L Ridge	6/18/2018
18E Ridge	6/18/2018
18G Ridge	6/18/2018
18K Ridge	6/18/2018
18N Ridge	6/18/2018
18X Ridge	6/18/2018
18Y Ridge	6/18/2018
18Z2 Ridge	6/18/2018
7B Southway	6/18/2018
7F Southway	6/18/2018
7J Southway	6/18/2018
7L Southway	7/12/2018
7M Southway	7/12/2018
12A Ridge	7/12/2018
12B Ridge	7/12/2018
12F Ridge	7/12/2018
12H Ridge	7/12/2018
12J Ridge	7/12/2018
12K Ridge	7/12/2018
6B Hillside	7/12/2018
6C Hillside	7/12/2018
6E Hillside	7/12/2018
6H Hillside	7/12/2018
6J Hillside	7/12/2018
6Q Hillside	7/12/2018
6R Hillside	7/12/2018

The Contractor will need brief access to the attic to measure the rafter location above the bathroom, otherwise all work is performed from the exterior.