

2020 HIP - Window Installation Schedule - Updated January 13, 2021

178	Hillside 7B	Thursday, December 10	216	Ridge 7B	Thursday, January 28	254	Ridge 11C	Tuesday, March 02
179	Hillside 7C	Thursday, December 10	217	Ridge 3E	Thursday, January 28	255	Ridge 11D	Wednesday, March 03
180	Hillside 7D	Friday, December 11	218	Ridge 21A	Friday, January 29	256	Ridge 11E	Wednesday, March 03
181	Ridge 45A	Tuesday, December 15	219	Ridge 21B	Friday, January 29	257	Ridge 11F	Thursday, March 04
182	Ridge 45B	Tuesday, December 15	220	Ridge 21C	Monday, February 01	258	Ridge 11G	Friday, March 05
183	Ridge 45C	Wednesday, December 16	221	Ridge 21D	Monday, February 01	259	Ridge 11J	Friday, March 05
184	Ridge 45D	Friday, December 18	222	Ridge 21G	Tuesday, February 02	260	Ridge 11K	Monday, March 08
185	Ridge 45E	Monday, December 21	223	Ridge 21N	Tuesday, February 02	261	Ridge 11L	Monday, March 08
186	Ridge 45F	Monday, December 21	224	Ridge 21P	Wednesday, February 03	262	Ridge 11M	Tuesday, March 09
187	Ridge 45H	Tuesday, December 22	225	Ridge 19A	Wednesday, February 03	263	Ridge 11N	Wednesday, March 10
188	Ridge 45G	Wednesday, December 23	226	Ridge 19B	Thursday, February 04	264	Ridge 11P	Thursday, March 11
189	Ridge 45J	Wednesday, December 23	227	Ridge 19D	Thursday, February 04	265	Ridge 11Q	Friday, March 12
190	Ridge 45L	Monday, January 04	228	Ridge 19C	Friday, February 05	266	Ridge 11R	Monday, March 15
191	Ridge 45K	Tuesday, January 05	229	Ridge 19E	Monday, February 08	267	Ridge 11S	
192	Ridge 45N	Tuesday, January 05	230	Ridge 19F	Tuesday, February 09	268	Ridge 11T	
193	Ridge 45P	Wednesday, January 06	231	Ridge 19G		269	Ridge 11U	Monday, March 15
194	Ridge 45Q	Tuesday, January 12	232	Ridge 19H	Wednesday, February 10	270	Ridge 11V	Tuesday, March 16
195	Ridge 45R	Tuesday, January 12	233	Ridge 19J	Thursday, February 11	271	Ridge 7A	Wednesday, March 17
196	Ridge 45S	Wednesday, January 13	234	Ridge 19K	Thursday, February 11	272	Ridge 7C	Thursday, March 18
197	Ridge 45T	Thursday, January 14	235	Ridge 19L	Friday, February 12	273	Ridge 7D	Thursday, March 18
198	Ridge 43A	Friday, January 15	236	Ridge 19P	Monday, February 15	274	Ridge 7E	Friday, March 19
199	Ridge 43B	Friday, January 15	237	Ridge 19M	Tuesday, February 16	275	Ridge 7F	Monday, March 22
200	Ridge 43C	Monday, January 18	238	Ridge 19N		276	Ridge 3A	Tuesday, March 23
201	Ridge 43D	Monday, January 18	239	Ridge 19Q	Tuesday, February 16	277	Ridge 3B	Tuesday, March 23
202	Gardenway 3D	Tuesday, January 19	240	Ridge 19R	Wednesday, February 17	278	Ridge 3C	Wednesday, March 24
203	Ridge 43F	Wednesday, January 20	241	Ridge 19S	Wednesday, February 17	279	Ridge 3D	Wednesday, March 24
204	Gardenway 3A	Wednesday, January 20	242	Ridge 19T	Thursday, February 18	280	Ridge 3F	Thursday, March 25
205	Gardenway 3B	Thursday, January 21	243	Ridge 19U	Thursday, February 18	281	Ridge 3G	Thursday, March 25
206	Gardenway 3C	Thursday, January 21	244	Ridge 19V	Friday, February 19	282	Ridge 3H	Friday, March 26
207	Ridge 43E	Friday, January 22	245	Southway 1A	Monday, February 22	283	Ridge 6S	Monday, March 29
208	Ridge 21E	Friday, January 22	246	Southway 1B	Tuesday, February 23	284	Crescent 10A	Tuesday, March 30
209	Ridge 21F	Friday, January 22	247	Southway 1C	Tuesday, February 23	285	Crescent 10B	
210	Ridge 21H	Monday, January 25	248	Southway 1D	Wednesday, February 24	286	Crescent 3E	Wednesday, February 10
211	Ridge 21J	Monday, January 25	249	Southway 1E	Thursday, February 25	287	Hillside 10A	complete
212	Ridge 21K	Tuesday, January 26	250	Southway 1F	Friday, February 26	288	Ridge 44L	Delay
213	Ridge 21L	Tuesday, January 26	251	Southway 1H	Friday, February 26	289	Ridge 45M	TBD
214	Ridge 21M	Wednesday, January 27	252	Ridge 11A	Monday, March 01	290	Ridge 11H	TBD
215	Southway 1G	Wednesday, January 27	253	Ridge 11B	Monday, March 01	291	Ridge 25A	TBD